MARK CENTER (BRAC 133)
rt/Mid-Term Improvements Study

City of Alexandria

yer 14, 2010
Iria, VA
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2010

2011

2012

Start Finish
Nov|Dec|Jan |Feb|Mar| Apr |May|Jun| Jul | Aug|Sgp | Oct | Nov| Dec | Jan | Feb|Mar| Apr |May|Jun| Jul | Aug| Sep | Oct |Nov| Dec | Jan | Feb| Mar

rovements 11/8/2010 | 11/29/2013

11/8/2010 | 1/28/2011 3 mons
e 1/31/2011 | 4/22/2011 I 3 mons
nt Documents| 4/25/2011 | 10/7/2011 — 6 mons
al) 4/25/2011 | 10/7/2011 6 mons

9/12/2011 | 4/20/2012 — 8 mons

10/10/2011 | 2/24/2012 I 5mons

2/272012 | 11/29/2013

22712012 | 1/25/2013 — 12 mor
rian bridge) | 4/23/2012 | 11/29/2013 *
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